AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of6

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00107 2004SEP10 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN DCMA DETRO T
ANVSTA- AQ AHEB U S. ARWY TANK & AUTOMOTI VE COVIVAND
LEONARD SOKOLOWBKI (586) 574- 7301 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: SOKOLOAL@ACOM ARWY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GENERAL DYNAM CS LAND SYSTEMS | NC.
38500 MOUND ROAD
STERLI NG HEI GHTS, M. 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 01- C- NO75
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 7856 | Facility Code 20611 2001AUG29

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: FS NET | NCREASE: $860, 542. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 6 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority) Exercise Option

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JOHN REGENHARDT

REGENHAJ @TACOM ARMY. M L (586) 574- 6973

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004SEP10
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C-NO75 MOD/AMD P00107

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
CONTRACT FOR: ABRAMS SYSTEM TECHNI CAL SUPPORT ( STS)

CONTRACTOR: GENERAL DYNAM CS LAND SYSTEMS (GDLS) | NC.
STERLI NG HElI GHTS, M CHI GAN

TH'S ACTI ON: P00107 to DAAEQO7-01-C NO75
CURRENT AMOUNT: $488, 758, 592. 00
TH' S ACTI ON: $ 860, 542. 00
NEW AMOUNT: $489, 619, 134. 00

1. The purpose of nodification PO0107 is to increase, under the authority of the Limtation of Funds clause, the anobunt of
funding and the limtation of Governnent liability set by Modification P00101 for CLIN 0057.

2. The Linmitation of Governnent Liability for CLIN 0057 is increased by $860,542.00 from $1, 102, 884.00 to $1, 963, 426. 00 due
to an increase in estinated nmaterial costs. In performng CLIN 0057, the Contractor is not authorized to nake expendures or
incur costs exceeding $1, 963, 426; the maxi num anmpbunt for which the Governnent shall be liable in the event of a termnation
is $1,963,426. The ceiling amount on the equitable adjustment for the unpriced change order regarding CLIN 0057 initiated
by Modification P00101 is unchanged and remains at the total ceiling ambunt of $1,102,884.00 established in nodification
P0O0101.

3. Any cost required for performance above the total ceiling anpunt for CLIN 0057(and bel ow the hereby increased Limtation
of Government Liability) is cost growmh, does not reflect any increase in the scope of work, and therefore shall not be a
basis for the equitable adjustment for the unpriced change order regarding CLIN 0057.

4. CLIN 0057 - The chart bel ow depicts prior anmounts, anmount added by this nodification, the total ceiling amount and the
limtation of Governnent liability

CLI N 0057 PRI OR AMT TH S MOD AMT NEW AMT
Labor Hrs.Ceiling Ants: 751.13 hours - 0- 751.13
Labor $ Ceiling Ants: $101, 763 - 0- $101, 753
Material $ Ceiling Ants: $1, 102, 884 -0- $1, 102, 884

TOTAL CEI LI NG AMOUNT
FOR CLI N 0057 $1, 102, 884 -0- $1, 102, 884

LI M TATI ON OF GOVERNVENT
LI ABI LITY FOR CLI N 0057 $1, 102, 884 $860, 542 $1, 963, 426. 00

5. The Contractor may not bill for any fee for this effort until the ceiling anpbunts in this nodification are definitized.
6. This action is being acconplished on a page substitution basis. The attached pages are repl acenent pages to the

contract. As a result of this action, the total amount of the contract is increased by $860,542. 00 from $480, 331, 311.00 to
$481, 191, 853. 00.

*** END OF NARRATI VE A 090 ***



Refer ence No. of Document Being Continued Page 3 of 6
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G- NO75 MOD/AMD PO0107
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0057 ABRAMG SEP RESET PILOTS

SECURI TY CLASS: Uncl assified

NCUN: ABRAMS SEP RESET PILOTS - PAA

Al'l of the anmounts bel ow are ceiling anmounts.

Option 2:

AUTHORI ZED LABOR/ MANHOURS: 751.13
LABCOR CEI LI NG AMOUNT: $101, 763. 00
MATERI AL CEI LI NG AMOUNT: $1, 102, 884. 00
LI M TATI ON OF GOVERNVMVENT

LI ABI LI TY | NCREASED BY: $860, 542. 00

TOTAL CUMULATIVE FUNDING $ 1,963, 426. 00*

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 JUL 2006 IS SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH

OPTI ONS | DENTI FI ED I N SECTI ON B.

* PAGE MODI FI ED BY MOD 107

(End of narrative B002)




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7-01- C-NO75

MOD/AMD P00107

Page 4 of 6

Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0057AA

RESET MODS

NOUN: RESET MODS

PRON: 474SAMD147 PRON AMD: 03 ACRN:. FS
AVS CD: 31206406017

PAGE MODI FI ED BY MOD 107

(End of narrative B001)

I nspection _and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL

REL _CD QUANTI TY DATE

001 0 30- SEP- 2006

$ 1, 963, 426. 00

1, 963, 426. 00




Refer ence No. of Document Being Continued Page s of 6
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G- NO75 MOD/AMD P00L07
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT




CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- C-NO75

Reference No. of Document Being Continued

MOD/AMD P00107

Page 6 of 6

Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS | NC.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON/
LINE  AMS CDY OBLG STAT/
ITEM MPR ACRN JOB ORD NO
0057AA 474SAMD147 FS 1 $
31206406017 4GAAPM
A14P30172R47
SERVI CE NET CHANGE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON
Arny FS 21 42033000045R5R02P31206431E9 S20113

NET CHANGE FOR AWARD: $

PRI OR AMOUNT
OF AWARD
488, 758, 592. 00

PRI OR AMOUNT

1,102,884.00 $

| NCREASE/ DECREASE
AMOUNT

| NCREASE/ DECREASE CUMULATI VE
AMOUNT AMOUNT
860, 542. 00 $ 1, 963, 426. 00
860, 542. 00
ACCOUNTI NG | NCREASE/ DECREASE
STATI ON AMOUNT
WB6HZV 860, 542. 00
NET CHANGE 860, 542. 00
CUMULATI VE
OBLI G AMI
860, 542. 00 $ 489, 619, 134. 00
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